
T A B U L A T I O N     O F      B I D S

Project No.:
Project Name:

PRA-BRCA 10(2)
RAINBOW POINT RIM ROAD - SCHEDULE B

Responsive

State:
County:

Opened at:
By:

Date:

UT
GARFIELD
BRYCE CANYON NATIONAL PARK

FHWA Division Office-Salt Lake City
Dick Laubsch
07/10/00

Signed:

Title: Date: ______________

Contract Awarded to: Date: ______________

Schedule: B

Bidder PART A PART B
Total Bid

PART BPART A +
Days SubtotalSubtotal

I certify that this Bid Tabulation accurately reflects the bids received and publicly opened for this solicitation.

VANDYKE CONSTRUCTION COMPANY,
5651 LOVE LANE

9,629,251.59340

BOZEMAN, MT  59718

612,000.009,017,251.59

INTERSTATE ROCK PRODUCTS, INC.
42 SOUTH 850 WEST, SUITE 201

10,746,517.50457

HURRICANE, UT  84737

822,600.009,923,917.50

WW CLYDE & COMPANY
P.O. BOX 350

12,500,121.00450

SPRINGVILLE, UT  84663

810,000.0011,690,121.00

Engineer's Estimate 10,038,925.00  740 1,332,000.00 11,370,925.00
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15101 LPSM Mobilization
VANDYKE CONSTRUCTION COMPANY, INC. ALL 725,000.00    725,000.00
INTERSTATE ROCK PRODUCTS, INC. 600,000.00    600,000.00
WW CLYDE & COMPANY 1,073,500.00  1,073,500.00
ENGINEER'S ESTIMATE 913,000.00    913,000.00

15202 km Slope, reference, and clearing and grubbing stakes
VANDYKE CONSTRUCTION COMPANY, INC. 18.000 1,285.00     23,130.00
INTERSTATE ROCK PRODUCTS, INC. 1,429.00     25,722.00
WW CLYDE & COMPANY 2,000.00     36,000.00
ENGINEER'S ESTIMATE 1,700.00     30,600.00

15203 km Centerline re-establishment
VANDYKE CONSTRUCTION COMPANY, INC. 18.000 503.00      9,054.00
INTERSTATE ROCK PRODUCTS, INC. 473.00      8,514.00
WW CLYDE & COMPANY 500.00      9,000.00
ENGINEER'S ESTIMATE 700.00     12,600.00

15204 Each Drainage structure survey and staking
VANDYKE CONSTRUCTION COMPANY, INC. 71 363.00     25,773.00
INTERSTATE ROCK PRODUCTS, INC. 347.00     24,637.00
WW CLYDE & COMPANY 200.00     14,200.00
ENGINEER'S ESTIMATE 300.00     21,300.00

15207 km Grade finishing stakes
VANDYKE CONSTRUCTION COMPANY, INC. 35.500 1,425.00     50,587.50
INTERSTATE ROCK PRODUCTS, INC. 1,492.00     52,966.00
WW CLYDE & COMPANY 1,000.00     35,500.00
ENGINEER'S ESTIMATE 1,350.00     47,925.00

15209 Hour Miscellaneous survey and staking
VANDYKE CONSTRUCTION COMPANY, INC. 500 106.00     53,000.00
INTERSTATE ROCK PRODUCTS, INC. 137.00     68,500.00
WW CLYDE & COMPANY 100.00     50,000.00
ENGINEER'S ESTIMATE 85.00     42,500.00

15401 LPSM Contractor testing
VANDYKE CONSTRUCTION COMPANY, INC. ALL 243,239.00    243,239.00
INTERSTATE ROCK PRODUCTS, INC. 400,000.00    400,000.00
WW CLYDE & COMPANY 315,000.00    315,000.00
ENGINEER'S ESTIMATE 250,000.00    250,000.00
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15501 LPSM Construction schedule
VANDYKE CONSTRUCTION COMPANY, INC. ALL 3,103.00      3,103.00
INTERSTATE ROCK PRODUCTS, INC. 20,000.00     20,000.00
WW CLYDE & COMPANY 5,000.00      5,000.00
ENGINEER'S ESTIMATE 3,500.00      3,500.00

15703 m Silt fence
VANDYKE CONSTRUCTION COMPANY, INC. 3,000 12.00     36,000.00
INTERSTATE ROCK PRODUCTS, INC. 13.00     39,000.00
WW CLYDE & COMPANY 10.00     30,000.00
ENGINEER'S ESTIMATE 12.00     36,000.00

15708 Each Bales straw
VANDYKE CONSTRUCTION COMPANY, INC. 800 13.27     10,616.00
INTERSTATE ROCK PRODUCTS, INC. 40.00     32,000.00
WW CLYDE & COMPANY 32.00     25,600.00
ENGINEER'S ESTIMATE 15.00     12,000.00

15801 m3 Watering for dust control
VANDYKE CONSTRUCTION COMPANY, INC. 39,000 6.85    267,150.00
INTERSTATE ROCK PRODUCTS, INC. 8.00    312,000.00
WW CLYDE & COMPANY 6.80    265,200.00
ENGINEER'S ESTIMATE 4.00    156,000.00

20101 ha Clearing and grubbing
VANDYKE CONSTRUCTION COMPANY, INC. 42.5 5,000.00    212,500.00
INTERSTATE ROCK PRODUCTS, INC. 7,413.00    315,052.50
WW CLYDE & COMPANY 6,200.00    263,500.00
ENGINEER'S ESTIMATE 6,000.00    255,000.00

20302RD m Removal of stone curb and salvage
VANDYKE CONSTRUCTION COMPANY, INC. 35 260.00      9,100.00
INTERSTATE ROCK PRODUCTS, INC. 7.00        245.00
WW CLYDE & COMPANY 55.00      1,925.00
ENGINEER'S ESTIMATE 50.00      1,750.00

20305 LPSM Removal of structures and obstructions
VANDYKE CONSTRUCTION COMPANY, INC. ALL 5,588.00      5,588.00
INTERSTATE ROCK PRODUCTS, INC. 20,000.00     20,000.00
WW CLYDE & COMPANY 250,000.00    250,000.00
ENGINEER'S ESTIMATE 35,000.00     35,000.00
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20401 m3 Roadway excavation
VANDYKE CONSTRUCTION COMPANY, INC. 131,000 6.67    873,770.00
INTERSTATE ROCK PRODUCTS, INC. 7.50    982,500.00
WW CLYDE & COMPANY 11.40  1,493,400.00
ENGINEER'S ESTIMATE 8.25  1,080,750.00

20402 m3 Subexcavation
VANDYKE CONSTRUCTION COMPANY, INC. 18,500 5.26     97,310.00
INTERSTATE ROCK PRODUCTS, INC. 6.54    120,990.00
WW CLYDE & COMPANY 15.50    286,750.00
ENGINEER'S ESTIMATE 8.50    157,250.00

21101 m2 Roadway obliteration
VANDYKE CONSTRUCTION COMPANY, INC. 7,200 1.00      7,200.00
INTERSTATE ROCK PRODUCTS, INC. 1.79     12,888.00
WW CLYDE & COMPANY 1.80     12,960.00
ENGINEER'S ESTIMATE 1.50     10,800.00

25101B m3 Placed riprap class 2
VANDYKE CONSTRUCTION COMPANY, INC. 690 31.18     21,514.20
INTERSTATE ROCK PRODUCTS, INC. 52.00     35,880.00
WW CLYDE & COMPANY 60.00     41,400.00
ENGINEER'S ESTIMATE 60.00     41,400.00

25101C m3 Placed riprap class 3
VANDYKE CONSTRUCTION COMPANY, INC. 620 31.18     19,331.60
INTERSTATE ROCK PRODUCTS, INC. 55.00     34,100.00
WW CLYDE & COMPANY 60.00     37,200.00
ENGINEER'S ESTIMATE 65.00     40,300.00

25101D m3 Placed riprap class 4
VANDYKE CONSTRUCTION COMPANY, INC. 40 31.18      1,247.20
INTERSTATE ROCK PRODUCTS, INC. 65.00      2,600.00
WW CLYDE & COMPANY 60.00      2,400.00
ENGINEER'S ESTIMATE 75.00      3,000.00

25501A m2 Mechanically stabilized earth wall, welded wire face
VANDYKE CONSTRUCTION COMPANY, INC. 790 270.00    213,300.00
INTERSTATE ROCK PRODUCTS, INC. 337.00    266,230.00
WW CLYDE & COMPANY 340.00    268,600.00
ENGINEER'S ESTIMATE 325.00    256,750.00
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25501B m2 Mechanically stabilized earth wall, modular block face
VANDYKE CONSTRUCTION COMPANY, INC. 260 624.00    162,240.00
INTERSTATE ROCK PRODUCTS, INC. 337.00     87,620.00
WW CLYDE & COMPANY 430.00    111,800.00
ENGINEER'S ESTIMATE 380.00     98,800.00

30101 t Aggregate base
VANDYKE CONSTRUCTION COMPANY, INC. 120,000 10.00  1,200,000.00
INTERSTATE ROCK PRODUCTS, INC. 14.77  1,772,400.00
WW CLYDE & COMPANY 16.30  1,956,000.00
ENGINEER'S ESTIMATE 16.00  1,920,000.00

30606 t Magnesium chloride
VANDYKE CONSTRUCTION COMPANY, INC. 1,000 62.00     62,000.00
INTERSTATE ROCK PRODUCTS, INC. 77.00     77,000.00
WW CLYDE & COMPANY 55.00     55,000.00
ENGINEER'S ESTIMATE 80.00     80,000.00

30802 t Roadway aggregate
VANDYKE CONSTRUCTION COMPANY, INC. 4,300 10.00     43,000.00
INTERSTATE ROCK PRODUCTS, INC. 11.00     47,300.00
WW CLYDE & COMPANY 13.30     57,190.00
ENGINEER'S ESTIMATE 15.00     64,500.00

40103PGCD t Asphalt cement grade PG 58-34
VANDYKE CONSTRUCTION COMPANY, INC. 2,700 363.00    980,100.00
INTERSTATE ROCK PRODUCTS, INC. 316.36    854,172.00
WW CLYDE & COMPANY 355.00    958,500.00
ENGINEER'S ESTIMATE 300.00    810,000.00

40105C t Antistrip additive type 3
VANDYKE CONSTRUCTION COMPANY, INC. 450 140.00     63,000.00
INTERSTATE ROCK PRODUCTS, INC. 132.28     59,526.00
WW CLYDE & COMPANY 140.00     63,000.00
ENGINEER'S ESTIMATE 150.00     67,500.00

40106 t Superpave asphalt concrete pavement , 12.5 mm, or 19 mm nominal maximum size
aggregate, 0.3 to 1.0 ESALs, type 2 pavement smoothness

VANDYKE CONSTRUCTION COMPANY, INC. 45,200 30.00  1,356,000.00
INTERSTATE ROCK PRODUCTS, INC. 27.56  1,245,712.00
WW CLYDE & COMPANY 30.00  1,356,000.00
ENGINEER'S ESTIMATE 30.00  1,356,000.00
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41101MB t Prime coat grade MC-70
VANDYKE CONSTRUCTION COMPANY, INC. 310 436.00    135,160.00
INTERSTATE ROCK PRODUCTS, INC. 352.74    109,349.40
WW CLYDE & COMPANY 425.00    131,750.00
ENGINEER'S ESTIMATE 300.00     93,000.00

41103 t Blotter
VANDYKE CONSTRUCTION COMPANY, INC. 1,700 24.00     40,800.00
INTERSTATE ROCK PRODUCTS, INC. 27.56     46,852.00
WW CLYDE & COMPANY 24.00     40,800.00
ENGINEER'S ESTIMATE 20.00     34,000.00

41201CKH t Tack coat grade CSS-1 or CSS-1h
VANDYKE CONSTRUCTION COMPANY, INC. 70 352.00     24,640.00
INTERSTATE ROCK PRODUCTS, INC. 330.70     23,149.00
WW CLYDE & COMPANY 350.00     24,500.00
ENGINEER'S ESTIMATE 325.00     22,750.00

60101 m3 Concrete
VANDYKE CONSTRUCTION COMPANY, INC. 34.0 1,070.00     36,380.00
INTERSTATE ROCK PRODUCTS, INC. 654.00     22,236.00
WW CLYDE & COMPANY 1,000.00     34,000.00
ENGINEER'S ESTIMATE 700.00     23,800.00

60201K m 450 mm pipe culvert
VANDYKE CONSTRUCTION COMPANY, INC. 55 75.00      4,125.00
INTERSTATE ROCK PRODUCTS, INC. 80.00      4,400.00
WW CLYDE & COMPANY 170.00      9,350.00
ENGINEER'S ESTIMATE 140.00      7,700.00

60201M m 600 mm pipe culvert
VANDYKE CONSTRUCTION COMPANY, INC. 870 160.00    139,200.00
INTERSTATE ROCK PRODUCTS, INC. 64.00     55,680.00
WW CLYDE & COMPANY 190.00    165,300.00
ENGINEER'S ESTIMATE 150.00    130,500.00

60201P m 900 mm pipe culvert
VANDYKE CONSTRUCTION COMPANY, INC. 250 180.00     45,000.00
INTERSTATE ROCK PRODUCTS, INC. 144.00     36,000.00
WW CLYDE & COMPANY 270.00     67,500.00
ENGINEER'S ESTIMATE 210.00     52,500.00
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60201R m 1200 mm pipe culvert
VANDYKE CONSTRUCTION COMPANY, INC. 45 200.00      9,000.00
INTERSTATE ROCK PRODUCTS, INC. 207.00      9,315.00
WW CLYDE & COMPANY 400.00     18,000.00
ENGINEER'S ESTIMATE 275.00     12,375.00

60202P m 1060 mm span, 740 mm rise pipe arch culvert
VANDYKE CONSTRUCTION COMPANY, INC. 160 200.00     32,000.00
INTERSTATE ROCK PRODUCTS, INC. 148.00     23,680.00
WW CLYDE & COMPANY 275.00     44,000.00
ENGINEER'S ESTIMATE 290.00     46,400.00

60202Q m 1240 mm span, 840 mm rise pipe arch culvert
VANDYKE CONSTRUCTION COMPANY, INC. 160 160.00     25,600.00
INTERSTATE ROCK PRODUCTS, INC. 215.00     34,400.00
WW CLYDE & COMPANY 370.00     59,200.00
ENGINEER'S ESTIMATE 300.00     48,000.00

60206M Each End section for 600 mm pipe culvert
VANDYKE CONSTRUCTION COMPANY, INC. 78 84.00      6,552.00
INTERSTATE ROCK PRODUCTS, INC. 310.00     24,180.00
WW CLYDE & COMPANY 350.00     27,300.00
ENGINEER'S ESTIMATE 250.00     19,500.00

60206P Each End section for 900 mm pipe culvert
VANDYKE CONSTRUCTION COMPANY, INC. 22 268.00      5,896.00
INTERSTATE ROCK PRODUCTS, INC. 520.00     11,440.00
WW CLYDE & COMPANY 975.00     21,450.00
ENGINEER'S ESTIMATE 425.00      9,350.00

60207P Each End section for 1060 mm span, 740 mm rise pipe arch culvert
VANDYKE CONSTRUCTION COMPANY, INC. 18 211.00      3,798.00
INTERSTATE ROCK PRODUCTS, INC. 320.00      5,760.00
WW CLYDE & COMPANY 975.00     17,550.00
ENGINEER'S ESTIMATE 450.00      8,100.00

60209M Each Elbow, 600 mm
VANDYKE CONSTRUCTION COMPANY, INC. 8 88.00        704.00
INTERSTATE ROCK PRODUCTS, INC. 360.00      2,880.00
WW CLYDE & COMPANY 210.00      1,680.00
ENGINEER'S ESTIMATE 300.00      2,400.00
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60209P Each Elbow, 900 mm
VANDYKE CONSTRUCTION COMPANY, INC. 4 106.00        424.00
INTERSTATE ROCK PRODUCTS, INC. 415.00      1,660.00
WW CLYDE & COMPANY 310.00      1,240.00
ENGINEER'S ESTIMATE 425.00      1,700.00

60220P m Liner for 900 mm pipe culvert
VANDYKE CONSTRUCTION COMPANY, INC. 48 121.00      5,808.00
INTERSTATE ROCK PRODUCTS, INC. 51.00      2,448.00
WW CLYDE & COMPANY 190.00      9,120.00
ENGINEER'S ESTIMATE 300.00     14,400.00

60401 Each Manhole , sewer
VANDYKE CONSTRUCTION COMPANY, INC. 2 3,761.00      7,522.00
INTERSTATE ROCK PRODUCTS, INC. 2,000.00      4,000.00
WW CLYDE & COMPANY 3,200.00      6,400.00
ENGINEER'S ESTIMATE 6,500.00     13,000.00

60403A Each Inlet type 1
VANDYKE CONSTRUCTION COMPANY, INC. 8 851.00      6,808.00
INTERSTATE ROCK PRODUCTS, INC. 1,800.00     14,400.00
WW CLYDE & COMPANY 1,200.00      9,600.00
ENGINEER'S ESTIMATE 2,200.00     17,600.00

60503 m Geocomposite underdrain system
VANDYKE CONSTRUCTION COMPANY, INC. 1,000 18.00     18,000.00
INTERSTATE ROCK PRODUCTS, INC. 60.00     60,000.00
WW CLYDE & COMPANY 50.00     50,000.00
ENGINEER'S ESTIMATE 62.00     62,000.00

60507F m 150 mm outlet pipe
VANDYKE CONSTRUCTION COMPANY, INC. 100 13.00      1,300.00
INTERSTATE ROCK PRODUCTS, INC. 33.00      3,300.00
WW CLYDE & COMPANY 30.00      3,000.00
ENGINEER'S ESTIMATE 38.00      3,800.00

60602M Each Pipe anchor assembly, 600 mm
VANDYKE CONSTRUCTION COMPANY, INC. 16 433.00      6,928.00
INTERSTATE ROCK PRODUCTS, INC. 200.00      3,200.00
WW CLYDE & COMPANY 260.00      4,160.00
ENGINEER'S ESTIMATE 300.00      4,800.00
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60602P Each Pipe anchor assembly, 900 mm
VANDYKE CONSTRUCTION COMPANY, INC. 8 520.00      4,160.00
INTERSTATE ROCK PRODUCTS, INC. 250.00      2,000.00
WW CLYDE & COMPANY 325.00      2,600.00
ENGINEER'S ESTIMATE 300.00      2,400.00

60801B m2 Paved waterway type 2
VANDYKE CONSTRUCTION COMPANY, INC. 100 94.00      9,400.00
INTERSTATE ROCK PRODUCTS, INC. 240.00     24,000.00
WW CLYDE & COMPANY 300.00     30,000.00
ENGINEER'S ESTIMATE 250.00     25,000.00

60901M m Portland cement concrete curb, 125 mm depth , color
VANDYKE CONSTRUCTION COMPANY, INC. 1,550 38.00     58,900.00
INTERSTATE ROCK PRODUCTS, INC. 26.00     40,300.00
WW CLYDE & COMPANY 43.00     66,650.00
ENGINEER'S ESTIMATE 30.00     46,500.00

60901W m Portland cement concrete curb, 350 mm depth , color
VANDYKE CONSTRUCTION COMPANY, INC. 1,400 41.00     57,400.00
INTERSTATE ROCK PRODUCTS, INC. 39.50     55,300.00
WW CLYDE & COMPANY 45.00     63,000.00
ENGINEER'S ESTIMATE 45.00     63,000.00

60902U m Portland cement concrete curb and gutter, 300 mm depth , color
VANDYKE CONSTRUCTION COMPANY, INC. 3,250 52.00    169,000.00
INTERSTATE ROCK PRODUCTS, INC. 39.50    128,375.00
WW CLYDE & COMPANY 57.00    185,250.00
ENGINEER'S ESTIMATE 43.00    139,750.00

61501BA m2 Colored Portland cement concrete sidewalk
VANDYKE CONSTRUCTION COMPANY, INC. 1,500 98.00    147,000.00
INTERSTATE ROCK PRODUCTS, INC. 36.00     54,000.00
WW CLYDE & COMPANY 107.00    160,500.00
ENGINEER'S ESTIMATE 45.00     67,500.00

61503B m2 Portland cement concrete median , color
VANDYKE CONSTRUCTION COMPANY, INC. 185 122.00     22,570.00
INTERSTATE ROCK PRODUCTS, INC. 36.00      6,660.00
WW CLYDE & COMPANY 137.00     25,345.00
ENGINEER'S ESTIMATE 45.00      8,325.00
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61701G m Guardrail system SBTA
VANDYKE CONSTRUCTION COMPANY, INC. 440 156.00     68,640.00
INTERSTATE ROCK PRODUCTS, INC. 137.00     60,280.00
WW CLYDE & COMPANY 180.00     79,200.00
ENGINEER'S ESTIMATE 145.00     63,800.00

61702FAT Each Terminal section type FAT-9
VANDYKE CONSTRUCTION COMPANY, INC. 4 1,956.00      7,824.00
INTERSTATE ROCK PRODUCTS, INC. 1,575.00      6,300.00
WW CLYDE & COMPANY 1,300.00      5,200.00
ENGINEER'S ESTIMATE 2,500.00     10,000.00

61901FA m Fence temporary construction
VANDYKE CONSTRUCTION COMPANY, INC. 3,000 15.00     45,000.00
INTERSTATE ROCK PRODUCTS, INC. 14.75     44,250.00
WW CLYDE & COMPANY 22.00     66,000.00
ENGINEER'S ESTIMATE 18.00     54,000.00

61902F Each Gate road closure
VANDYKE CONSTRUCTION COMPANY, INC. 8 2,014.00     16,112.00
INTERSTATE ROCK PRODUCTS, INC. 3,000.00     24,000.00
WW CLYDE & COMPANY 3,300.00     26,400.00
ENGINEER'S ESTIMATE 3,000.00     24,000.00

61912A m Pedestrian safety railing
VANDYKE CONSTRUCTION COMPANY, INC. 160 791.00    126,560.00
INTERSTATE ROCK PRODUCTS, INC. 900.00    144,000.00
WW CLYDE & COMPANY 530.00     84,800.00
ENGINEER'S ESTIMATE 360.00     57,600.00

61912B m Secondary pedestrian railing
VANDYKE CONSTRUCTION COMPANY, INC. 280 128.00     35,840.00
INTERSTATE ROCK PRODUCTS, INC. 100.00     28,000.00
WW CLYDE & COMPANY 44.00     12,320.00
ENGINEER'S ESTIMATE 45.00     12,600.00

62001AB m3 Class A masonry, medium pointed finish
VANDYKE CONSTRUCTION COMPANY, INC. 0.1 22,351.40      2,235.14
INTERSTATE ROCK PRODUCTS, INC. 10,026.00      1,002.60
WW CLYDE & COMPANY 5,500.00        550.00
ENGINEER'S ESTIMATE 10,000.00      1,000.00
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62007AK Each Stone masonry headwall for 450 mm pipe culvert with stone masonry wingwall
VANDYKE CONSTRUCTION COMPANY, INC. 2 1,895.00      3,790.00
INTERSTATE ROCK PRODUCTS, INC. 1,523.00      3,046.00
WW CLYDE & COMPANY 1,000.00      2,000.00
ENGINEER'S ESTIMATE 4,000.00      8,000.00

62007AM Each Stone masonry headwall for 600 mm pipe culvert with stone masonry wingwall
VANDYKE CONSTRUCTION COMPANY, INC. 4 1,063.00      4,252.00
INTERSTATE ROCK PRODUCTS, INC. 1,020.00      4,080.00
WW CLYDE & COMPANY 1,600.00      6,400.00
ENGINEER'S ESTIMATE 4,500.00     18,000.00

62007AP Each Stone masonry headwall for 900 mm pipe culvert with stone masonry wingwall
VANDYKE CONSTRUCTION COMPANY, INC. 2 1,263.00      2,526.00
INTERSTATE ROCK PRODUCTS, INC. 1,218.00      2,436.00
WW CLYDE & COMPANY 2,000.00      4,000.00
ENGINEER'S ESTIMATE 5,000.00     10,000.00

62201AE Hour Dump truck, 8 cubic meter minimum capacity
VANDYKE CONSTRUCTION COMPANY, INC. 120 78.00      9,360.00
INTERSTATE ROCK PRODUCTS, INC. 59.50      7,140.00
WW CLYDE & COMPANY 82.00      9,840.00
ENGINEER'S ESTIMATE 70.00      8,400.00

62201BC Hour Backhoe loader, 180 liter minimum rated capacity bucket (600 mm width)
VANDYKE CONSTRUCTION COMPANY, INC. 120 61.00      7,320.00
INTERSTATE ROCK PRODUCTS, INC. 65.00      7,800.00
WW CLYDE & COMPANY 80.00      9,600.00
ENGINEER'S ESTIMATE 80.00      9,600.00

62201CE Hour Wheel loader, 3 cubic meter minimum rated capacity
VANDYKE CONSTRUCTION COMPANY, INC. 120 91.00     10,920.00
INTERSTATE ROCK PRODUCTS, INC. 72.00      8,640.00
WW CLYDE & COMPANY 138.00     16,560.00
ENGINEER'S ESTIMATE 100.00     12,000.00

62201DE Hour Bulldozer, 150 kW minimum flywheel power
VANDYKE CONSTRUCTION COMPANY, INC. 120 139.00     16,680.00
INTERSTATE ROCK PRODUCTS, INC. 145.00     17,400.00
WW CLYDE & COMPANY 171.00     20,520.00
ENGINEER'S ESTIMATE 150.00     18,000.00
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62201LB Hour Motor grader, 3.6 meter minimum blade
VANDYKE CONSTRUCTION COMPANY, INC. 240 80.00     19,200.00
INTERSTATE ROCK PRODUCTS, INC. 100.00     24,000.00
WW CLYDE & COMPANY 123.00     29,520.00
ENGINEER'S ESTIMATE 115.00     27,600.00

62201M Hour Hydraulic excavator
VANDYKE CONSTRUCTION COMPANY, INC. 120 75.00      9,000.00
INTERSTATE ROCK PRODUCTS, INC. 120.00     14,400.00
WW CLYDE & COMPANY 123.00     14,760.00
ENGINEER'S ESTIMATE 140.00     16,800.00

62301 Hour General labor
VANDYKE CONSTRUCTION COMPANY, INC. 400 33.00     13,200.00
INTERSTATE ROCK PRODUCTS, INC. 20.00      8,000.00
WW CLYDE & COMPANY 32.00     12,800.00
ENGINEER'S ESTIMATE 30.00     12,000.00

62406 m3 Placing conserved topsoil
VANDYKE CONSTRUCTION COMPANY, INC. 20,000 3.51     70,200.00
INTERSTATE ROCK PRODUCTS, INC. 5.90    118,000.00
WW CLYDE & COMPANY 8.50    170,000.00
ENGINEER'S ESTIMATE 6.50    130,000.00

62501B ha Seeding, hydraulic method
VANDYKE CONSTRUCTION COMPANY, INC. 22.0 2,149.00     47,278.00
INTERSTATE ROCK PRODUCTS, INC. 1,300.00     28,600.00
WW CLYDE & COMPANY 1,100.00     24,200.00
ENGINEER'S ESTIMATE 1,200.00     26,400.00

62504B ha Mulching, hydraulic method
VANDYKE CONSTRUCTION COMPANY, INC. 22.0 2,347.00     51,634.00
INTERSTATE ROCK PRODUCTS, INC. 10,400.00    228,800.00
WW CLYDE & COMPANY 3,900.00     85,800.00
ENGINEER'S ESTIMATE 1,500.00     33,000.00

63302AC m2 Sign installation type 3 sheeting
VANDYKE CONSTRUCTION COMPANY, INC. 33 391.15     12,907.95
INTERSTATE ROCK PRODUCTS, INC. 216.00      7,128.00
WW CLYDE & COMPANY 385.00     12,705.00
ENGINEER'S ESTIMATE 300.00      9,900.00
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63307G Each Delineators flexible
VANDYKE CONSTRUCTION COMPANY, INC. 150 20.00      3,000.00
INTERSTATE ROCK PRODUCTS, INC. 35.00      5,250.00
WW CLYDE & COMPANY 20.00      3,000.00
ENGINEER'S ESTIMATE 34.00      5,100.00

63308A Each Removing and resetting sign
VANDYKE CONSTRUCTION COMPANY, INC. 32 108.00      3,456.00
INTERSTATE ROCK PRODUCTS, INC. 200.00      6,400.00
WW CLYDE & COMPANY 500.00     16,000.00
ENGINEER'S ESTIMATE 200.00      6,400.00

63403A L Pavement markings type A
VANDYKE CONSTRUCTION COMPANY, INC. 2,900 7.00     20,300.00
INTERSTATE ROCK PRODUCTS, INC. 3.70     10,730.00
WW CLYDE & COMPANY 4.00     11,600.00
ENGINEER'S ESTIMATE 15.00     43,500.00

63504C m Barricade type 3
VANDYKE CONSTRUCTION COMPANY, INC. 140 136.00     19,040.00
INTERSTATE ROCK PRODUCTS, INC. 115.00     16,100.00
WW CLYDE & COMPANY 95.00     13,300.00
ENGINEER'S ESTIMATE 90.00     12,600.00

63505B Each Barricade type 2
VANDYKE CONSTRUCTION COMPANY, INC. 30 62.00      1,860.00
INTERSTATE ROCK PRODUCTS, INC. 60.00      1,800.00
WW CLYDE & COMPANY 65.00      1,950.00
ENGINEER'S ESTIMATE 70.00      2,100.00

63506 Each Cone
VANDYKE CONSTRUCTION COMPANY, INC. 600 19.00     11,400.00
INTERSTATE ROCK PRODUCTS, INC. 20.00     12,000.00
WW CLYDE & COMPANY 25.00     15,000.00
ENGINEER'S ESTIMATE 26.00     15,600.00

63507 m2 Construction sign
VANDYKE CONSTRUCTION COMPANY, INC. 68.0 246.00     16,728.00
INTERSTATE ROCK PRODUCTS, INC. 162.00     11,016.00
WW CLYDE & COMPANY 112.00      7,616.00
ENGINEER'S ESTIMATE 200.00     13,600.00
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63508 Each Drum
VANDYKE CONSTRUCTION COMPANY, INC. 200 52.00     10,400.00
INTERSTATE ROCK PRODUCTS, INC. 60.00     12,000.00
WW CLYDE & COMPANY 105.00     21,000.00
ENGINEER'S ESTIMATE 90.00     18,000.00

63509 Hour Flagger
VANDYKE CONSTRUCTION COMPANY, INC. 16,000 16.00    256,000.00
INTERSTATE ROCK PRODUCTS, INC. 14.00    224,000.00
WW CLYDE & COMPANY 18.00    288,000.00
ENGINEER'S ESTIMATE 20.00    320,000.00

63510 Hour Pilot car
VANDYKE CONSTRUCTION COMPANY, INC. 3,200 37.00    118,400.00
INTERSTATE ROCK PRODUCTS, INC. 36.00    115,200.00
WW CLYDE & COMPANY 50.00    160,000.00
ENGINEER'S ESTIMATE 45.00    144,000.00

63511 m Temporary concrete barrier
VANDYKE CONSTRUCTION COMPANY, INC. 800 134.00    107,200.00
INTERSTATE ROCK PRODUCTS, INC. 82.00     65,600.00
WW CLYDE & COMPANY 100.00     80,000.00
ENGINEER'S ESTIMATE 80.00     64,000.00

63514 m Temporary pavement markings
VANDYKE CONSTRUCTION COMPANY, INC. 65,000 1.00     65,000.00
INTERSTATE ROCK PRODUCTS, INC. 0.50     32,500.00
WW CLYDE & COMPANY 0.15      9,750.00
ENGINEER'S ESTIMATE 0.50     32,500.00

63520 Each Vertical panel
VANDYKE CONSTRUCTION COMPANY, INC. 60 44.00      2,640.00
INTERSTATE ROCK PRODUCTS, INC. 3,000.00    180,000.00
WW CLYDE & COMPANY 81.00      4,860.00
ENGINEER'S ESTIMATE 60.00      3,600.00

63521A Each Warning light type A
VANDYKE CONSTRUCTION COMPANY, INC. 20 18.00        360.00
INTERSTATE ROCK PRODUCTS, INC. 1,000.00     20,000.00
WW CLYDE & COMPANY 40.00        800.00
ENGINEER'S ESTIMATE 45.00        900.00
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63521B Each Warning light type B
VANDYKE CONSTRUCTION COMPANY, INC. 40 60.00      2,400.00
INTERSTATE ROCK PRODUCTS, INC. 2,400.00     96,000.00
WW CLYDE & COMPANY 225.00      9,000.00
ENGINEER'S ESTIMATE 200.00      8,000.00

63521C Each Warning light type C
VANDYKE CONSTRUCTION COMPANY, INC. 30 22.00        660.00
INTERSTATE ROCK PRODUCTS, INC. 50.00      1,500.00
WW CLYDE & COMPANY 40.00      1,200.00
ENGINEER'S ESTIMATE 65.00      1,950.00


